

Your Porirua Directory

Scope of Work

A simple, trustworthy online directory so people in Porirua can find help, connect with community groups, and find local organisations — delivered in two clear phases.

PREPARED FOR
Porirua Locality team

TIMELINE
~5–6 weeks (MVP first)

PHASE 1 — MVP
NZ\$5,000 · ~50 hours

VERSION
2.0 · July 2026

TOTAL BUDGET
NZ\$10,000

PHASE 2 — ITERATION
NZ\$5,000 · ~50 hours

Deliverables-focused scope

What will be built, when, and for how much — without technical detail.

Contents

This scope sets out what the Porirua Locality team will receive in each phase, who it is for, and what success looks like.

01	Purpose	WHY
02	Why two phases	APPROACH
03	Phase 1 — MVP deliverables	BUILD
04	Phase 2 — Iteration deliverables	BUILD
05	Who it is for	PEOPLE
06	What success looks like	OUTCOMES
07	What people will see	EXPERIENCE
08	Data	SOURCES
09	Timeline	WHEN
10	Budget	COST
11	Not included	OUT OF SCOPE
12	Assumptions	NEEDS
13	Approval	SIGN-OFF

1. Purpose

Build a simple, trustworthy online directory so people in Porirua can **find help, connect with community groups,** and **find local organisations** — marae, councils, Pātaka Kai, services, and similar — not only urgent crisis help.

The directory brings together:

- The **Porirua Community Connections Map** — local groups and services the community already knows and trusts
- The **New Zealand Family Services Directory** — the government's national register of social services, filtered to Porirua

It should feel easy on a phone, use plain language, and stay accurate for **at least three years** with modest ongoing effort from the Porirua Locality team.

Delivery is **two phases**: a testable MVP at half the budget goes live first; the second half funds changes from real feedback and completes the admin and update layer.

2. Why two phases

PHASE	BUDGET	GOAL
Phase 1 — MVP	~50 hrs / NZ\$5,000	A working directory people can use and test
Phase 2 — Iteration	~50 hrs / NZ\$5,000	Improve from feedback; add admin, automation, and polish

Real users — help-seekers and the Locality team — should shape categories, layout, and content before we invest in the full editing and update setup.

3. Phase 1 – MVP deliverables

~50 hours / NZ\$5,000 · ~2–3 weeks to soft launch

What people can use

- **Public website** — shareable URL, works well on phones
- **Need-based categories, search, map, and crisis numbers**
- **Combined listings** from the Connections Map and the Family Services Directory (Porirua only)
- **Clear service cards** — name, short description, phone, address, and website where available

How data is managed in MVP

- Connections Map stays in the **existing Google Sheet** (the team already knows this)
- Government directory imported **once** (can be re-run by hand if needed)
- One **published list** the website reads
- Basic duplicate flagging; tidy-up by hand is fine for MVP

4. Phase 2 – Iteration deliverables

~50 hours / NZ\$5,000 · ~2–3 weeks after feedback is collected

- Changes from testing (categories, labels, layout, crisis numbers display, map behaviour)
- **Password-protected admin** to review, edit, publish, or hide listings
- **Weekly automated refresh** of the government directory, with a review queue
- **Duplicate linking** in admin (so the same service is not shown twice)
- **Embed** on the Porirua Locality website
- Short **editor guide**, backups, and handover so the directory lasts

5. Who it is for

Public (no login, no personal details)

GROUP	NEED
Immediate help	Support for themselves or someone they know (food, housing, safety, health, and similar)
Community connection	Contact or connect with community groups and local kaupapa
Civic & community places	Marae, councils, Pātaka Kai, libraries, and organisations the community trusts

Behind the scenes

Porirua Locality team members keep listings accurate — Sheet and manual updates in Phase 1; admin tools in Phase 2.

Community workers may share the link. This is **not** a referral or case-management system.

6. What success looks like

GOAL	HOW WE WILL KNOW
People find help quickly	Clear categories, search, and a map of nearby services
Information is trustworthy	Curated merge for MVP; publish/hide workflow in Phase 2
Local context is kept	Connections Map organisations keep their local story and kaupapa where relevant
Real-world validation	MVP live within ~50 hours; feedback collected before Phase 2
Low ongoing effort	After Phase 2: automatic government refresh; team ~1–2 hours per month on review
Long-lasting	Stable tools, exportable data, documented handover — useful for ~3 years
Fits the budget	MVP ≤ NZ\$5,000; total ≤ NZ\$10,000

7. What people will see

When someone opens the directory they can:

1. **Choose a path** — find support, or connect with community
2. **Browse by need** — plain-language categories such as food / kai, housing, money help, feeling unsafe, counselling, health, legal advice, work and learning, everyday needs
3. **Search** — type what they need
4. **Use the map** — see nearby services when locations are known
5. **Reach crisis numbers** — always easy to find
6. **Open a listing** — name, short description, address or suburb, phone, website, and opening hours if known
7. **Save a short list for this visit** (optional) — nothing stored online; print if useful

People should not need to know which list a service came from.

	PHASE 1	PHASE 2
Standalone website	Yes	Yes
On the Porirua Locality site	Link out	Embed

8. Data

SOURCE	WHAT IT PROVIDES
Community Connections Map	Local organisations, kaupapa, and initiatives
NZ Family Services Directory	Broader social services, filtered to Porirua

Only services relevant to **people in Porirua** appear. When the same organisation is in both lists, we prefer the **richest local description** (usually from the Connections Map) and avoid showing the same service twice.

9. Timeline

Phase 1 – MVP (~2–3 weeks)

WEEK	FOCUS
1	Bring the two data sources together; categories and crisis numbers
2	Search, map, service cards; mobile check; public URL live
3	Soft launch, fix gaps, brief handover — start user testing

Between phases (~1–2 weeks, not in budget) — Collect feedback from help-seekers, the Locality team, and community workers. Prioritise changes for Phase 2.

Phase 2 – Iteration (~2–3 weeks)

WEEK	FOCUS
1	Priority changes from feedback; admin for review and publish
2	Weekly government refresh; duplicates; Locality site embed
3	Editor guide, backups, production launch

Total elapsed: roughly 5–8 weeks including the feedback window.

10. Budget

PHASE	HOURS	COST
Phase 1 — MVP	~50	NZ\$5,000
Phase 2 — Iteration	~50	NZ\$5,000
Total	~100	NZ\$10,000

Ongoing hosting (from Phase 2): about NZ\$25–60 per month. MVP can run at minimal cost on a simple public website.

11. Not included

- Phone helpline or human navigator
- Referral tracking
- Public user accounts or collecting personal information
- Provider login to edit their own listing
- Installable phone app
- Usage analytics dashboard
- Te Reo category labels (can be added later)
- Extra data sources beyond the two named above
- National coverage outside Porirua
- Replacing 111 or national crisis helplines
- Real-time availability (e.g. “bed free tonight”)

Phase 1 specifically does not include: admin website, automatic weekly refresh, Locality site embed, formal duplicate tools, or full editor runbooks — those are Phase 2.

12. Assumptions

ITEM	ASSUMPTION
Porirua Locality team	People available to review listings; ~1–2 hours per month after Phase 2
Government directory	Continues to be published as open data
Connections Map	Existing Google Sheet remains the starting point for local organisations
Locality website	Can host an embed in Phase 2
Branding & content	Team provides crisis numbers and final category wording
MVP feedback	Team helps recruit testers and capture feedback between phases

13. Approval

ROLE	NAME	DATE	SIGNATURE
Project sponsor			
Porirua Locality lead			